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o TPAF Status
– KSC is in the process of authorizing Boeing to ship TPAF to GD/SASS

• ETA at GD/SASS is middle of next week

– TA to include trip from HB to Phoenix for Boeing responsible engineer to
inspect TPAF prior to direct shipment to Ball for NPP testing

– Boeing has provided request for additional information to GD/SASS on
planned static testing

o Update of SC questionnaire is behind schedule, but KSC believes
they have enough information on GLAST requirements to take to
ERB

Accomplishments/Status
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Issues/Problems
o Completion of SC Qual testing with TPAF on time to support

use of TPAF by NPP

o Boeing is working with KSC to fly heavy Delta III hardware that
is compatible with Delta II on missions with performance
margins
– Do we want to make inclination change a requirement instead of a

desirement?

– Prior KSC analysis shows 3.75 deg inclination reduction based on
4627 kg/575 km mission (28.5 deg to 24.75 deg)
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Upcoming Events
o Launch Service ATP on track for end November 2004

– Kickoff MIWG tentatively scheduled for mid-January 2005


